Approved For Release 2008/06/30 : CIA-RDP86-00735R000100130012-7

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

- OL Quarterly Planning Conference

FROM:
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TO: (Officer designation, room number, and DATE

OFFICER'S
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COMMENTS (Number each comment to show from whom
to whom. Draw a line across column after each comment.)
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Office: RECD/OL
Objective Staterent: CONSTRUCT 0 -~ Scheduled

Responsitile Officers X = Actual
Significant Funding Fy82 & 83
Quarter Ending: 31 DECEMBER 1982

Quarter 1 Quarter 2 Quarter 3

Activities Planned

OCT INOV IDIC JJAN |FE3 [MAR {APR |MAY | JUN

CONSTRUCTION PROJECT MILESTONES

COMPLETE 3rd FLR 2]
AWARD OPTION 1 - INTERIOR FINISH FLR 1-3 g
AWARD OPTION 2 - CONSTRUCT FLRS 4-6 21

AWARD CONSTRUCTION "

CONSTRUCTION SCHEDULE

RESOLVE FOUNDATION PROBLEM
-DIRECT GEN CON TO MODIFY PILINGS 0

REVISE CPM NETWORK 0
TOP OUT 6 STORY STRUCTURE (TBR)
STRUCTURE CLOSED TO WEATHER (TBR)

TENTATIVE REVISION OF BOD

FLR 1 & 2 BOD 1 MARCH '84
FLR 3 BOD 10 MAY  '84
FLR 4 BOD 10 MAY ‘84
FLR5 & 6 BOD 1 0CT '84

!
i .
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STAT

CONSTRUCTION PROGRESS

FOUNDATION PROBLEM SUMMARY :

AN UPDATED STATEMENT WILL PROVIDED 25 JAN PRIOR TO DRY RUN WITH D/L

COST & TIME IMPACT SUMMARY:

Qtrly planning conference with DDA 5 JAN '83 RLH
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